



Defense Finance and Accounting Service

Managing Risk

Your Financial Partner @Work

DFAS-DTC
SLC Seminar 2002 & 2003

Risk Defined

- **The probability of an undesirable event occurring and the impact of that event on system development or maintenance activities**
 - **Risks are precursors to problems**
 - **Risks are generally quantified from a baseline in cost, schedule or performance dimensions**
 - **Industry studies indicate software development-intensive acquisitions risk failure in one or more of four ways**
 - » **1. The product delivered is not the product the customer expected**
 - » **2. The product does not meet performance requirements (operationally or logistically)**
 - » **3. Actual costs are higher than budgeted costs**
 - » **4. Delivery of the product was too late to meet the operational need**

Sources of Risk

- **Political Risk**

- **Change in customer and/or organizational priorities**
- **Change in resource availability**
- **Influence from outside agencies**
 - » **Congress**
 - » **Office of Management and Budget**
 - » **Audit Agencies**
 - » **Headquarters**
 - » **Other stakeholders**

Sources of Risk

- **Organizational**
 - **Staffing**
 - » **Too few**
 - » **Too Late**
 - » **Wrong or insufficient skills**
 - » **Too many managers not enough workers**
 - **Management**
 - » **Poorly defined roles and responsibilities**
 - » **No charter**
 - » **Unclear, conflicting, or constantly changing direction**
 - **Facilities**
 - » **Development**
 - » **Testing**

Sources of Risk

- **Cost**

- **Inaccurate/under-defined scope, requirements and documentation**
- **Incomplete end-to-end SLC costing**
- **Buy-ins by contractors**
- **Pushing or exceeding state of the art technology**
- **Inadequate controls/reviews for cost management**

Sources of Risk

- **Schedule**

- **Underestimating resources required to meet timeline milestones**
- **Misunderstanding relationships among tasks and components**
- **Underestimating task duration**
- **Too much time versus event orientation/scheduling**
- **Lack of tracking mechanisms, metrics, and feedback**

Sources of Risk

- **Technical**

- **Poor translation of requirements from functional to technical**
 - » **Inaccurate / Incomplete / Vague**
- **Complexity**
- **Pushing state of the art technology**
- **Not coupling design with requirements and revalidating often**
- **Floating/unstable baselines - no/poor configuration management**
- **Failure to incrementally test as product is being developed**
- **Betting on the come - technological breakthroughs**
- **Obsolescence of software languages or hardware**

Sources of Risk

- **Performance**

- **Inaccurate requirements**
- **Inconsistent requirements**
- **Vague requirements**
- **Requirements miscommunication**
- **Lack of system engineering process**
- **Inadequate controls/reviews**
- **Incomplete testing**
- **OT&E measures verses DT&E measures**

Risk Mitigation

- **Establish a process that enables the program to identify, analyze, plan, track, and continuously evaluate and control risk throughout system life cycle**
- **Frequently assess:**
 - **What can go wrong (I.e., what the risks are),**
 - **Which risks are most probable; would have most impact**
 - **Implementing strategies and take action to minimize risks (risk mitigation)**
- **Risk mitigation allows you to maximize program activities while minimizing the impact of future uncertainty to provide a greater chance to succeed by taking early, planned corrective actions**
- **Risk management fits the “Pay me now or pay me MUCH MORE later” proposition**

Risk Management is a Continuous Process

